Request for City Council Committee Action
From the Departments of Public Works and Procurement

Date: January 28, 2014
To: Honorable Kevin Reich, Chair Transportation & Public Works Committee
Subject: Sanitary Lift Station Rehabilitation Project: Authorization to Increase

Contract Amount

Recommendation:
Authorize Public Works to increase the contract #C-36761 with Minger
Construction by $170,400 for additional work on the Sanitary Lift Station
Rehabilitation Project.

Previous Directives:
April 2, 2013: City Council authorized purchasing to accept the low bidder,
Minger Construction Inc., for an estimated expenditure in the amount of
$3,160,000.00 to furnish and deliver all labor, materials, equipment and
incidentals necessary for the Sanitary Lift Station Rehabilitation Project.

Department Information

Prepared by: Sean Oberg, Coordinator Planner Scheduler, PW Surface Water and Sewers
673-5632

Approved by:

Steven A. Kotke, P.E. Director, Public Works

Presenters in Committee: Sean Oberg, Coordinator Planner Scheduler, PW Surface Water
and Sewers 673-5632

Reviews
Permanent Review Committee (PRC): Approval NA Date
Civil Rights Affirmative Action Plan Approval NA Date
Policy Review Group (PRG): Approval NA Date

Financial Impact: No additional appropriation is necessary.
Community Impact

Neighborhood Notification: Not Applicable

City Goals: A safe place to call home: the city’s infrastructure will be well-
maintained, people will feel safe in the city.

Comprehensive Plan: Not Applicable

Zoning Code: Not Applicable



Background/Supporting Information:

The City of Minneapolis Surface Water & Sewers Division operates and maintains 10 sanitary
lift stations in the City. Sanitary lift stations are a critical component of our infrastructure.
They are located throughout the sanitary system with the purpose of pumping or raising the
sanitary flow to a level where gravity flow can push/pull the material through the system to
the Met Council Environmental Services (MCES) system for treatment.

A condition and safety assessment was performed on all 10 lift stations in 2011 to
determine the current condition grade of each lift station. The assessment showed that
work was needed because of the condition and age of the lift stations. Necessary repairs
range from full lift station replacement to electrical control panel replacement and
relocation. The assessment showed each lift station should be upgraded to provide for a
future SCADA telemetry system that will allow remote monitoring of the lift stations.

The additional funding requested for this project will be used to repair Lift Station #2, the
Calhoun Isles Lift Station. This lift station rehabilitation was part of the original project
scope, but was removed because property negotiations were not complete. The property
negotiations are now complete and Public Works recommends increasing the contract
amount to complete the rehabilitation necessary for the Calhoun Isles Lift Station.

The rehabilitation of the sanitary lift station is scheduled for 2014. The funding for the
project is available in 2011R-660 (07100-9010932-SA001), the Sanitary Tunnel and Sewer
Rehabilitation Capital Construction Program.



